	Name	Work	Start	Finish	Predecessors
1	Prospecção	20 hours 9/2	3/24 8:00 AM	9/25/24 1:00 PM	
2	Análise	56 hours 9/2	5/24 1:00 PM	10/4/24 1:00 PM	1
3	Planejamento	36 hours 10/	4/24 1:00 PM	10/10/24 5:00 PM	2
4	Implementar RSF1	6 hours 10/	11/24 8:00 AM	10/11/24 3:00 PM	3
5	Implementar RSF2	3 hours 10/	11/24 3:00 PM	10/14/24 9:00 AM	4
6	Implementar RSF3	3 hours 10/	11/24 3:00 PM	10/14/24 9:00 AM	4
7	Implementar RSF4	3 hours 10/	11/24 3:00 PM	10/14/24 9:00 AM	4
8	Implementar RSF5	3 hours 10/	11/24 3:00 PM	10/14/24 9:00 AM	4
9	Testar RSF1,RSF02, RSF03, RSF04, RSF05	4 hours 10/	14/24 9:00 AM	10/14/24 2:00 PM	4;5;6;7;8
1 0	Implementar RSF6	12 hours 10/	14/24 2:00 PM	10/16/24 9:00 AM	9
11	Implementar RSF7	12 hours 10/	16/24 9:00 AM	10/17/24 2:00 PM	10
1 2	Implementar RSF8	6 hours 10/	16/24 9:00 AM	10/16/24 4:00 PM	10
13	Implementar RSF9	3 hours 10/	16/24 9:00 AM	10/16/24 1:00 PM	10
1 4	Implementar RSF10	3 hours 10/	16/24 9:00 AM	10/16/24 1:00 PM	10
1 5	Implementar RSF11	6 hours 10/	16/24 9:00 AM	10/16/24 4:00 PM	10
1 6	Testar RSF06, RSF7, RSF08, RSF09, RSF10, RSF11	4 hours 10/	17/24 2:00 PM	10/18/24 9:00 AM	10;11;12;13;14;15
17	Implementar RSF12	12 hours 10/	18/24 9:00 AM	10/21/24 2:00 PM	16
18	Implementar RSF13	3 hours 10/	21/24 2:00 PM	10/21/24 5:00 PM	17
19	Implementar RSF14	6 hours 10/	21/24 2:00 PM	10/22/24 11:00 AM	17
2 0	Testar RSF12, RSF13, RSF14	4 hours 10/	22/24 11:00 AM	10/22/24 4:00 PM	17;18;19
2 1	Implementar RSF15	12 hours 10/	21/24 2:00 PM	10/23/24 9:00 AM	17
2 2	Implementar RSF16	3 hours 10/	23/24 9:00 AM	10/23/24 1:00 PM	20;21
2 3	Implementar RSF17	3 hours 10/	23/24 9:00 AM	10/23/24 1:00 PM	21
2 4	Testar RSF15, RSF16, RSF17	4 hours 10/	23/24 1:00 PM	10/23/24 5:00 PM	21;22;23
2 5	Implementar RSF18	6 hours 10/	24/24 8:00 AM	10/24/24 3:00 PM	24
2 6	Testar RSF18	4 hours 10/	24/24 3:00 PM	10/25/24 10:00 AM	25
27	Implementar RSF19	12 hours 10/	24/24 3:00 PM	10/28/24 10:00 AM	24;25
28	Testar RSF19	4 hours 10/	28/24 10:00 AM	10/28/24 3:00 PM	27
29	Implementar RSF20	12 hours 10/	28/24 10:00 AM	10/29/24 3:00 PM	27
3 0	Implementar RSF21	6 hours 10/	29/24 3:00 PM	10/30/24 1:00 PM	27;29
3 1	Testar RSF20, RSF21	4 hours 10/	30/24 1:00 PM	10/30/24 5:00 PM	29;30
3 2	Implementar RSF22	12 hours 10/	31/24 8:00 AM	11/1/24 1:00 PM	31
3 3	Testar RSF22	4 hours 11/	1/24 1:00 PM	11/1/24 5:00 PM	31;32
3 4	Implementar RSF23	24 hours 11/	4/24 8:00 AM	11/6/24 5:00 PM	33
3 5	Testar RSF23	4 hours 11/	7/24 8:00 AM	11/7/24 1:00 PM	34
3 6	Fechamento	36 hours 11/	7/24 1:00 PM	11/13/24 5:00 PM	35

